

Performance in Initiating Q2 2019-2020



Date Study Initiated	Date Site Invited	Date Site Selected	HRA Approval Date	Date Site Confirmed	Date Site Confirmed	Non-Confirmation Status	Date Site Ready To Start	A - Permissions delayed/de	B - Suspended by sponsor	C - Closed by sponsor	D - Sponsor Delays	E - Staff availability issues	F - No patients seen	G - No patients consented	H - Contracting delays	I - Rare diseases	J - Other	Comments	Reasons for delay correspond to:
05/10/2017	28/11/2018	29/06/2018	19/12/2018	20/12/2018															
24/05/2018	12/12/2018	26/09/2018	02/08/2019	02/08/2019										Yes				No patients eligible	Neither
25/05/2018	15/10/2018	06/09/2018	21/11/2018	16/11/2018															
24/05/2019	09/07/2019	17/05/2019	18/07/2019	17/07/2019															
21/11/2017	09/04/2019	29/05/2019	30/05/2019	30/05/2019														Missed off previous report	